

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Guntur – District – PMGSY – Phase VIII - Road from Petluvaripalem to  
Lingamguntla – Revised Administrative Sanction along with price  
adjustment – permission – Accorded – Orders – Issued.

-----

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt No. 1402

Dated:16-09-2010  
Read the following:-

- 1) G.O.Rt.No.68,PR&RD,( Progs.II) Department, Dated.  
27-2-2009.
- 2) From the ENC (PR), PMGSY, Hyd,Lr.No.W27/PMGSY/  
/AP VIII/ GTR/2008,dt. 23.6.2010.

<<>>

**ORDER:**

In the reference 1<sup>st</sup> read above, orders were issued according  
Administrative Sanction for an amount of Rs. 251.00 lakh in respect of  
work "Road from Petluvaripalem to Lingamguntla" in Guntur District under  
PMGSY in Package No. AP VIII 0634.

2. The Engineer-In-Chief (PR), PMGSY, Hyderabad in his letter 2<sup>nd</sup> read  
above has requested the Government for according Revised Administrative  
Sanction for an amount of Rs. 253.10 lakh, as against the Original  
Administrative Sanction of Rs. 251.00 lakh in respect of work "Road from  
Petluvaripalem to Lingamguntla in Guntur District., due to price escalation  
and additional required items of Rs.2.96 lakh.

3. Government after careful examination of the proposal, hereby accord  
Revised Administrative Sanction for an amount of Rs. 253.10 lakh as  
against the Original Administrative Sanction of Rs. 251.00 lakh in respect of  
work "Road from Petluvaripalem to Lingamguntla in Guntur District. The  
additionality i.e., price adjustment amount has to be met from the Budget  
released by the State Government towards State share under PMGSY. The  
amount chargeable is as follows:-

I) OAS cost of above work	Rs: 251.00 lakh
---------------------------	-----------------

**Now RAS required as follows**

- |  |                |
|--|----------------|
| a) Amount chargeable form PMGSY Phase-VI                                 | Rs:250.14 lakh |
| b) Amount chargeable from State Govt. Share<br>towards price escalation. | Rs 2.96 lakh   |

Total RAS Required ( a+b)	Rs 253.10 lakh
---------------------------	----------------

4. The Engineer-In-Chief, Panchayat Raj, PMGSY, Hyderabad is  
requested to check the price escalation calculations to arrive at the actual  
price escalation amount and take necessary action accordingly.

(PTO)

::2::

5. A copy of this Order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

6. This Order issues with the concurrence of the Finance Department vide their U.O.No.19884/305/Expr.PR&RD/2010,Dated: 24.07.2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**M.V.P.C.SASTRY,**  
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY,Hyderabad

The Superintending Engineer, PR,Guntur District.

The District Treasury Officer, Guntur District.

The Accountant General .A.P. Hyderabad.

Copy to:

O.S.D to M (Panchayat Raj)/P.S to Special Chief Secy.to Govt.

Sc/Sf.

//FORWARDED::BY ORDER//

**SECTION OFFICER**